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BEFORE 

THE PUBLIC SERVICE COMMISSION OF 

SOUTH CAROLINA 

DOCKET NO. 2019-290-WS 

 

Blue Granite Water Company 

Compliance Filing 

Capital Improvements Report 

March 31, 2020 – September 29, 2020  

 

 

  

 

Pursuant to Order No. 2020-641 at 14, Docket No. 2019-290-WS, Blue Granite Water Company provides the following report of all major capital improvements currently planned or in 

progress during the reporting period of March 31, 2020 to September 29, 2020. Please note that the plans presented below are subject to change. 
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Blue Granite Water Company – South Carolina 

Capital Improvement Projects Update 
Water System Improvements 

 

Description Location 
Engineer/Project 

Manager/Contractor 
Cost Cost Details Status Progress & Goal 

Hunter’s Glenn New 

Well 
Aiken, SC 

GMC/A. Hopkins 

$579,000 

Drilling new well because of extremely 

high cost of connection and City of 

Aiken only allowing emergency 

connection. 

Construction 

5% 

Complete design. Drill new well in 

Fall of 2020. 
McCall Brothers 

Waterline 

Improvements – 

Surfside Heights 

Anderson, 

SC 

Ardurra 

Engineering/A. 

Hopkins $254,000 
Replacement of 3700 LF of 2” cast iron 

pipe due to end of useful asset life. 

Engineering 

5% 

Substantial completion expected mid-

2021. 

TBD 

Waterline Relocation 

– Jessamine Road 

Lexington, 

SC 

GMC/A. Hopkins 

$76,000 

Relocation of 420 LF of 6” PVC 

waterline along Jessamine Road in 

Lexington, South Carolina. 

Construction 

95% 

Substantial completion expected 

9/30/2020. JC Wilkie 

Construction 

Waterline 

Improvements – Lake 

Wylie 

Lake Wylie, 

SC 

GMC/A. Hopkins 

$2,240,000 

Installation of 12” waterline along 

Charlotte Hwy 5100 LF. Along with 

extensions along Montgomery and 

Bonum Road 3000 LF. 

Engineering 

25% 

Substantial completion expected end 

of 2022. 
TBD 

EWT Construction 
Lake Wylie, 

SC 

GMC/A. Hopkins 

$4,130,000 
Build new 1 MG elevated water tower 

along with booster pump station. 

Engineering 

5% 

Substantial completion expected in 

2023. 
TBD 

EWT Rehabilitation 
Lake Wylie, 

SC 

GMC/A. Hopkins 
$50,000 

Rehabilitation of existing elevated water 

tower in Lake Wylie. 
Planning 75% 

Substantial completion expected in 

Q2 of 2021. 
TBD 
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Sewer System Improvements 
 

Description Location 
Engineer/Project 

Manager/Contractor 
Cost Cost Details Status Progress & Goal 

Harborside I&I 

Investigation and Repairs 

Lexington, 

SC 

GMC/A. Hopkins 

$122,000 

Install 1,365 LF of 8” cured in place 

pipe (CIPP), point repairs, debris and 

root removal, pre and post repair 

CCTV inspection and site restoration. 

Construction 

100% 
Placed into operation 7-17-2020 

Stokes Plumbing 

FM Relocation – West 

Georgia Road 

Simpsonville, 

SC 

GMC/A. Hopkins 

$156,000 

Install 160 LF of 6” sanitary sewer 

force main (DIP) along new bridge on 

West Georgia Road in Simpsonville, 

SC. Install 119 LF for 2 tie-in 

connections across existing road. 

Construction 

100% 
Placed into operation 5-15-2020. 

North American 

Pipeline Management, 

Inc. 

Stokes Plumbing 

Carolina Lift Station 

Oakland Plantation 

WWTP Improvements 
Sumter, SC 

GMC/T Dupree 
$1,932,400 

Replace existing clarifier and perform 

aeration basin improvements. 
Design 50% 

Construct new clarifier and perform 

aeration basin improvements in 2020. TBD 

WWCS Rehabilitation – 

Friarsgate 
Irmo, SC 

GMC/A. Hopkins 

$1,289,000 

Point/Lateral repairs, gravity sewer 

line replacement, manhole 

rehabilitation, cure-in-place-pipe 

(CIPP) and necessary site restoration. 

Construction 

5% 

Substantial completion expected in 

Spring 2021. McClam & Associates 

LS Improvements – Lake 

Wylie 

Lake Wylie, 

SC 

GMC/A. Hopkins 

$1,877,000 

Converting 4 dry can lift stations to 

submersible for safety reasons and 

rehabilitation of 1 lift station in the 

River Hills community of Lake 

Wylie, SC. 

Engineering 

100% 

Substantial completion expected in 

Spring 2021. TBD 

LS Improvements – Fall 

Protection 
Various, SC 

Hopkins 

$182,000 

Installation of safety netting on all 

South Carolina Lift Stations for safety 

reasons. 
Construction 

80% 

Substantial completion expected 

December 2020. Contract Management 

Services 

Effluent FM Replacement 

– Friarsgate 

Columbia, 

SC 

ADC Engineering/A. 

Hopkins 
$156,000 

Replacement of 1000 LF sanitary 

sewer FM to 10” DIP and Air Release 

Valve. 

Engineering 

0% 

Substantial completion expected Q2 of 

2021. 
TBD 
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